Supplier Proposal / Request for Proposal Response

Apex Systems

High-assurance architecture with a premium commercial proposal

1. Executive Summary and Understanding

Apex proposes a modular cloud platform with a documented API gateway, event-driven integrations, horizontal scaling, and separate staging and production environments. The design emphasizes reliability and security.

Procurement Request

The buyer seeks a maintainable supplier solution with clear implementation milestones, integration readiness, transparent commercial assumptions, appropriate security controls, and dependable support. This fictional proposal is intended for classroom evaluation only.

2. Proposed Solution and Technical Approach

A three-tier architecture separates presentation, services, and data. REST APIs are versioned; message queues handle asynchronous processing. Capacity testing is proposed before launch, with a target of 99.9% monthly availability. Integration dependencies are listed, although the customer must provide API access and test credentials.

Operating assumptions

The customer will appoint a product owner, provide approved access to required systems, and review deliverables within agreed review windows. Scope changes will be documented and assessed before implementation.

Apex Systems — Delivery and Commercials

3. Timeline, Team, and Milestones

A 16-week delivery plan: discovery (2 weeks), architecture (3), implementation (6), integration and testing (3), training and launch (2). A delivery manager, solution architect, two engineers, QA lead, and security specialist are named by role. A weekly steering review and RAID log are proposed.

Milestone	Expected evidence
Discovery	Approved requirements and dependency register
Design	Architecture and integration decisions
Build	Demonstrable features and code review
Validation	Test results, defects, and acceptance record
Launch	Training, handover, and operational readiness

4. Price Table and Assumptions

Total fixed-fee estimate: INR 48,00,000, excluding applicable taxes. Includes implementation, test environment, training, and 90 days of hypercare. Cloud consumption, third-party licences, and travel are excluded. Change requests are billed at INR 18,000 per person-day.

All amounts and organizations in this document are fictional. Taxes and exclusions are stated as assumptions for evaluation practice, not as a commercial offer.

Apex Systems — Risk, Security, and Support

5. Security, Compliance, and Risk Controls

Proposes encryption in transit and at rest, role-based access, MFA for administrators, central audit logs, vulnerability scanning, and annual penetration testing. The document describes an ISO 27001-aligned control framework but does not attach a current certificate. Data residency and incident notification timelines require contract confirmation.

Risk register excerpt

Potential risks include unclear integration ownership, delayed customer decisions, scope changes, and incomplete operational requirements. The supplier and buyer should confirm owners, likelihood, impact, mitigations, and acceptance evidence during discovery.

6. Support Model, Experience, and References

Business-hours support with a 30-minute acknowledgement target for critical incidents during hypercare. Annual support after hypercare is quoted separately at 12% of implementation fees. Two comparable platform projects are described, but customer contact details are available only after shortlist.

Reference note

Any references mentioned are fictional or generalized for this classroom exercise and do not represent actual clients. No real confidential supplier data is used.

End of fictional proposal