Supplier Proposal / Request for Proposal Response

BrightPath Tech

Low-cost rapid implementation with limited compliance evidence

1. Executive Summary and Understanding

BrightPath offers a compact implementation designed to get a working solution live quickly. The proposal prioritizes standard features and a lean team, with fewer details about enterprise integrations and formal governance.

Procurement Request

The buyer seeks a maintainable supplier solution with clear implementation milestones, integration readiness, transparent commercial assumptions, appropriate security controls, and dependable support. This fictional proposal is intended for classroom evaluation only.

2. Proposed Solution and Technical Approach

The solution uses a single deployable application and a relational database. Common REST integrations are supported, but the proposal does not identify API versioning, load testing, disaster recovery targets, or expected concurrent-user capacity. Custom integrations may require a separate estimate.

Operating assumptions

The customer will appoint a product owner, provide approved access to required systems, and review deliverables within agreed review windows. Scope changes will be documented and assessed before implementation.

BrightPath Tech — Delivery and Commercials

3. Timeline, Team, and Milestones

An eight-week schedule is proposed: requirements (1 week), build (4), testing (2), go-live (1). One project lead, two developers, and a shared tester are planned. The schedule assumes requirements are stable and the customer provides feedback within two business days. No detailed contingency buffer is included.

Milestone	Expected evidence
Discovery	Approved requirements and dependency register
Design	Architecture and integration decisions
Build	Demonstrable features and code review
Validation	Test results, defects, and acceptance record
Launch	Training, handover, and operational readiness

4. Price Table and Assumptions

Total estimate: INR 22,50,000, excluding taxes. Includes standard implementation and two remote training sessions. Hosting, data migration beyond the agreed template, and non-standard integrations are excluded. Payment milestones are 40% at kickoff, 40% at test handover, and 20% at launch.

All amounts and organizations in this document are fictional. Taxes and exclusions are stated as assumptions for evaluation practice, not as a commercial offer.

BrightPath Tech — Risk, Security, and Support

5. Security, Compliance, and Risk Controls

The proposal mentions HTTPS, account permissions, and routine backups. It does not provide certifications, a detailed access-review process, encryption-at-rest specifics, penetration-test evidence, data-retention policy, or a defined incident response SLA. These items are listed as topics for a later discovery workshop.

Risk register excerpt

Potential risks include unclear integration ownership, delayed customer decisions, scope changes, and incomplete operational requirements. The supplier and buyer should confirm owners, likelihood, impact, mitigations, and acceptance evidence during discovery.

6. Support Model, Experience, and References

Thirty days of post-launch defect support are included. Ongoing support is available by separate monthly agreement, but no response-time commitments are specified. The team reports experience delivering small business web applications; named references and similar procurement-platform case studies are not included.

Reference note

Any references mentioned are fictional or generalized for this classroom exercise and do not represent actual clients. No real confidential supplier data is used.

End of fictional proposal