Supplier Proposal / Request for Proposal Response

NexaWorks

Balanced delivery plan and well-defined support model

1. Executive Summary and Understanding

NexaWorks proposes a phased delivery with explicit acceptance gates, named workstreams, and a support transition plan. It balances functional scope, delivery controls, and predictable operating costs.

Procurement Request

The buyer seeks a maintainable supplier solution with clear implementation milestones, integration readiness, transparent commercial assumptions, appropriate security controls, and dependable support. This fictional proposal is intended for classroom evaluation only.

2. Proposed Solution and Technical Approach

A modular service architecture exposes documented REST endpoints and uses managed relational storage. The proposal includes environment separation, automated build checks, monitoring dashboards, and a scale test before acceptance. Two named third-party systems are covered by integration patterns; one legacy integration requires a discovery spike.

Operating assumptions

The customer will appoint a product owner, provide approved access to required systems, and review deliverables within agreed review windows. Scope changes will be documented and assessed before implementation.

NexaWorks — Delivery and Commercials

3. Timeline, Team, and Milestones

A 12-week plan includes discovery and backlog (2 weeks), design (2), build (4), integration/UAT (3), and launch (1). Deliverables have acceptance criteria and owners. The team includes a project manager, architect, three engineers, QA specialist, and part-time security reviewer. Weekly demos and fortnightly steering meetings are scheduled.

Milestone	Expected evidence
Discovery	Approved requirements and dependency register
Design	Architecture and integration decisions
Build	Demonstrable features and code review
Validation	Test results, defects, and acceptance record
Launch	Training, handover, and operational readiness

4. Price Table and Assumptions

Total proposed fee: INR 34,00,000, excluding taxes. Includes design, implementation, two integrations, migration of up to 50,000 records, documentation, and training. Cloud fees and additional integrations are excluded. A 10% contingency is recommended but not included in the fixed fee. Milestone payments are tied to accepted deliverables.

All amounts and organizations in this document are fictional. Taxes and exclusions are stated as assumptions for evaluation practice, not as a commercial offer.

NexaWorks — Risk, Security, and Support

5. Security, Compliance, and Risk Controls

Specifies TLS in transit, encryption at rest, least-privilege roles, MFA for privileged users, centralized logs, dependency scanning, backup restore tests, and an incident-response runbook. It describes a planned independent penetration test before go-live. No third-party certification is attached; contractual data residency and retention schedules are documented as open decisions.

Risk register excerpt

Potential risks include unclear integration ownership, delayed customer decisions, scope changes, and incomplete operational requirements. The supplier and buyer should confirm owners, likelihood, impact, mitigations, and acceptance evidence during discovery.

6. Support Model, Experience, and References

Includes 90 days of transition support, business-hours service desk, critical incident acknowledgement within one hour, and monthly service reporting. Optional annual support includes quarterly access reviews and recovery exercises. Three comparable delivery examples are summarized with outcomes, though references are subject to customer permission.

Reference note

Any references mentioned are fictional or generalized for this classroom exercise and do not represent actual clients. No real confidential supplier data is used.

End of fictional proposal